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DATE: NOVEMBER 5, 1985
SUBJECT: REGION I porpEP #5, SOUTH BANK NASHUA RIVER
OFFICE OF REGIONAL COUN ASBESTOS SITE CLEAN~UP
LOCATION: _ NASHUA} NEW HAMPHSIRE
POLLUTANT: _ ASBEST{S
i — il
ENVIRONMENTAL MEDIA AFFECTED: GROUND, AIR, WATER
SEVERITY: POTENTIAL MAJOR <DMS DoclD 271320
CATEGORY: DUMPING _
SOURCE: JOHNS-MANVILLE CORPORATION, NASHUA, NH
REGION: EPA REGION 1 (617) 223-7265
U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
LEXINGTON,MA
LAST POLREP: POLREP 4, OCTOBER 24, 1985

SITUATION:

ASBESTOS HAZARD WARNING SIGNS HAVE BEEN POSTED BY TAT PERSONNEL ALONG FENCE.
FENCE INSTALLATION PROJECT COMPLETE.

KEY TO FENCED AREA DELIVERED TO ASSISTANT TO THE MAYOR OF NASHUA, JOSEPH
FREEMAN, THE REGION 1 TAT OFFICE TO FACILITATE FUTURE ACTIVITIES PERTAINING TO
THIS SITE, THE NEARBY NASHUA PUBLIC LIBRARY FOR ACCESS BY CITY PERSONNEL PER-
FORMING UNRELATED SITE ACTIVITIES IF NEEDED, AND THE OSC.

FUNDING FOR ARMY CORPS DESIGN WORK (DESIGN SPECIFICATIONS AND RECOMMENDATIONS

FOR STABILIZATION OF SITE) NO LONGER EXISTS DUE TO FISCAL YEAR END BUDGET
TERMINATION. REGION 1 CONTRACTING OFFICER WILL NOT RECERTIFY FUNDS.

ACTIONS:

O.H. MATERIALS DIRECTED TO SUBCONTRACT A SITE SURVEY TO YIELD A TOPOGRAPHIC
MAP OF THE SITE.

TAT ESTABLISHING A GRID SYSTEM FOR LOCATION OF CORINGS TO BE TAKEN THAT WILL
DETERMINE EXTENT OF ASBESTOS CONTAMINATION AND DEPTH OF COVER.

SITE DEMOBILIZED OCTOBER 24, 1985.

FUTURE PLANS -

0SC TO MEET WITH THE ARMY CORPS TO REVIEW POSSIBLE ALTERNATIVES FOR OBTAINING
SITE DESIGN PLANS DUE TO LOSS OF FUNDS.



PROJECT FUNDING

ERCS
T.A.T.

U.S. ARMY CORPS OF ENGINEERS

INTRAGENCY

TOTAL PROJECT CEILING
TOTAL PROJECT OBLIGATION
TOTAL PROJECT BALANCE

CASE PENDS

$
$
$
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11/5/85

-2 -

CEILING OBLIGATED BALANCE
$ 115,000 $ 32,229 $ 82,771
$ 40,000 $ 9,210 $ 30,790

$ (15,000) (funds no longer available)

$ 30,000 $ 7,100 $ 22,900
85,000.00
48,953.00
37,047.00



